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STATE OF WASHINGTON

DEPARTMENT OF ECOLOGY

1315 W. 4th Avenue a Kennewick, Washington 99336-6018 • (509) 735-7581

January 1 3, 1999

Mr. Jackson Kinzer
U.S. Department of Energy
P.O. Box 550, MSIN: S7-50/
Richland, WA 99352	

(e

^

 ^j4^

	

1

Mr. Anthony Umek 	 66

Fluor Daniel Hanford, Incorporated 	 ?>^

P.O. Box 1000, MSIN : S7-40	
^z^1

Richland, WA 99352

Ms. Mary Delozier
Lockheed Martin Hanford Corporation
P.O. Box 1500, MS IN: R2-50
Richland, WA 99352

Dear Messrs. Kinzer, Umek, and Ms. Delozier:

Re: Letter 99-EAP-103, dated December 22, 1998, from United States Department of
Energy to Washington State Department of Ecology, Response to Dates for
Corrective Measures for Tank SX-104

In USDOE's above referenced le tter, you requested an extension to Corrective Measure 1, Part 2
to July 14, 1999, for resolution of the issue related to Waste Compatibility (i.e., a Data Quality
Objective [DQO]) and an extension for implementation to September 30, 1999. Ecology accepts
your concern that working effectively through the holidays is unreasonable; however, we do not
seethe justification for an additional extension of six (6) months. Ecology believes this is an
important issue and requires adequate focus to ensure timely corrective action. Ecology feels that
acceptable extension dates are April 15, 1999, for the completion of the DQO, and July 31, 1999,
for implementation.

If there are extenuating circumstances that Ecology is not aware of or have not considered, please
contact Mr. Casey Ruud at (509) 736-3022 to provide this information for his evaluation. We
expect that a response to the other corrective measures will be submitted to Ecology by January
15, 1999, as stated in your December 22, 1998, letter.

r.



Messrs. Kinzer, Umek, and Delozier
January 13, 1999
Page 2

The issue related to USDOE-RL letter 99-EAP-106, dated December 23, 1998, concerning
dispute resolution is being evaluated by Ecology and a response is forthcoming.

If you have any questions, please contact me at (509) 736-5719.

Sincerely,

L
Antonio Valero, Tank Waste Remediation System-Storage Project Manager
Nuclear Waste Program

cc:	 James E. Rasmussen, USDOE-RL
George H. Sanders, USDOE-RL
Mary Lou Blazek, OOE
Rdvainistrative Rword: SX104 Correcti* Measures Extension Date
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